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Polygon
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Polygon
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Polygon
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Callout
Alternate 02- Connecting Corridor. 
June 24' - December 24' 

eric
Callout
Alternate 03- Renovation
June 24' - August 24'

eric
Callout
Base Bid- Classroom Addition
April 24' - July 25'

eric
Callout
Base Bid- Carpool Lane & Parking
May 25' - July 25'

eric
Callout
Clear this area April 24' and bring to grade to establish a lay down area.
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Polygon

eric
Typewritten Text
140'x40' Staging Area
w/ 6' temp fence w/screen
and 12' double gate
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Polygon
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Polygon
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Polygon
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Polygon
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Callout
Mobile Classrooms to Remain
until End of School in June 25'
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PolyLine

eric
Callout
6' Temp Fence w/ Screen
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PolyLine

eric
Callout
6' Temp Fence w/ Screen

eric
PolyLine

eric
Callout
6' Temp Fence w/ Screen

eric
Text Box
Revised 02.28.24

eric
Polygon

eric
Callout
Temp Laydown for
Connector Addition

eric
Callout
Temporary Staging & Parking Area- 8" ABC Stone to be placed and removed as needed for final site conditions per plans. Approximately 10,000 square feet.

eric
Callout
Site Access Through Existing Drive Entrance

eric
PolyLine

eric
Callout
South Access Path

eric
PolyLine

eric
Callout
North Access Path- Minimal access for this path. All subcontractors shall get approval from CM Superintendent prior to using this access so that they can coordinate with the school and other subcontractors. 
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PolyLine

eric
Callout
Construction Parking in Existing Parking Lot

eric
Ellipse

eric
Callout
Temp. Stockpile until CIP walls are backfilled

eric
Ellipse

eric
Callout
Temp. Stockpile until CIP walls are backfilled

eric
Polygon


