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Scope Ref. Dwg. Question Asked by: Date Response R. Date Issued on
Response:

The bid form refers to DBE goals. Will the project be tracking DBE The Bid Form had a typo, this is a HUB project. Form has

, Sterlin Addendum
1 General Bid Form |participation but not HUB participation? Construcﬁon 4/18/2024 |been updated and the old one deleted to try to avoid JE Dunn 4/18/2024 5
confusion.
? i i Addend
) General SOW Where are the Scopes of work 4/18/2024 Scopes of work will be shared via addendum on Monday JE Dunn 4/18/2024 endum
04/22/2024 2
- - 3 Addend
3 General RFls When is the last day to submit RFIs 4/18/2024 RFls are due 4/26/2024 JE Dunn 4/18/2024 e2n um
Sulli Addend
4 31C Earthwork CAD Are the CAD drawigns available for the Earthwork bidders? uiivan 4/18/2024 Y?S’ 'Fhey. have been transferred to JE Dunn for McAdams 4/22/2024 enhaum
Eastern Distribution 2
On detail B2/503.23 and other typical parapet details show the bar
joist truss setting on the structural | beam and attaching the parapet
with a stiff clip.
> 09A Framing B2/503.23 This causes the bottom track to be cut into 5’ pieces to fit in between Grey Interiors | 4/19/2024 LS3P
the bar joists and only a stiff clip to support the parapet. This will cause
engineering conflicts that will prevent meeting the wind loads.
A substitution request has been submitted for casework to use Case No exceptions taken with substitution request. Addendum
6 06E Casework 123216 e pal Nycom 4/19/2024 LS3P 4/22/2024
Systems. Please advise if this is acceptable 2
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