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GROUND RULES

VIRTUAL ATTENDEES

Type name, company, email in chat

Turn on cameras

Find a comfortable, quiet location

Mute if you’re not talking

Q&A using the chat 2 or Raise Your Hand . feature



AGENDA

APRIL 24, 2024

Project Overview

Project Schedule Review
Bid Document Review
Bidding Requirements
MWBE Goals
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TEAM

JE Dunn — CM at Risk

Elijah Egalite

Project Manager

Camila Cox
Estimating Manager
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ARCHITECT
LS3P

434 FAYETTEVILLE STREET
SUITE 1700

RALEIGH, NC 27601
919.829.2706

MARY BREHLER
marybrehler@ls3p.com

gl McADAMS

CIVIL & LANDSCAPE
McADAMS

ONE GLENWOOD
SUITE 201

RALEIGH, NC 27603
919.361.5000

BRIAN KISKO
kisko@mcadamsco.com

lynch

STRUCTURAL
LYNCH MYKINS

301 N. WEST STREET
SUITE 105

RALEIGH, NC 27603
919.782.1833

JEFF MORRISON
jmorrison@lynchmykins.com

10411 MEETING STREET
PROSPECT, KY 40059
502.647.9200

ZACHARY SCHNEIDER
zschneider@cmta.com

)
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IE FOODESIGN

Associates, Incorporated

FOOD SERVICE DESIGN
FOOD DESIGN

615 SOUTH COLLEGE STREET
9TH FLOOR

CHARLOTTE, NC 28202
704.545.6151

ASHLEY GAINES
againes@foodesignassaociates.com




PROJECT OVERVIEW
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OVERALL SITE LAYOUT

DEMO:

Existing school, hardscape, tennis courts, AN

underground storage tank, mobile classrooms, 3t - -

contaminated soils [N
R

SITE/UTILITIES: N LV \ 7 =3

Aggregate piers (delegated design), grading, _1 Ji v/ [ j———u__m

retaining walls (delegated design), hardscape, | Ty ] '

Landscaping, pump station, force main

OFFSITE IMPROVEMENTS:

Forthcoming 5 |

DUNNE




PROJECT OVERVIEW

BUILDING

Structure
2-story, steel, 106,000SF

CMU walls

Cold-Formed Metal Framing

3/7°-b TUD/IZOb”

Envelope /Exterior Assemblies

*  LWIC roof with 2-ply mod-bit membrane
* Standing seam metal roof over insulation
*  Fluid applied air barrier

* Storefront, windows
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CONSTRUCTION

Brick
Metal and phenolic panels
Louvers
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OVERALL BUILDING LAYOUT - LEVEL 1 SoNSTRUCTION

PROJECT OVERVIEW ©,
UNN

& ﬂ]‘“ )
A ’E = . - i
Finishes Amenities
*  Unfinished & sealed concrete, carpet, Linoleum, *  Main Gymnasium 2
athletic, VCT, wood, ceramic tile flooring. e Full Service Kitchen © - =] E
* Plastic laminate * Dining area - i 2 3
DS e [ x .
* Wooddoors * Theatre platform off gym area lz:. N - A RES
*  Acoustical ceiling and wood ceilings «  Classrooms / Offices / Learning e e e ;E -
*  Wallcoverings T e B e () 38
«  Acoustical wall panels commens | =
coustica ) . |
e Leani P K * Large Library/ Media Center I - 1% ——
eaning common nooks e : O V=
9 * (3) Exterior Playgrounds ' g = | =
, - = B2 frouehl & -
* Outdoor seating area from Dining ﬂ?. . TG e -
=T T :
T I feo @- 3 = :
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PROJECT OVERVIEW O
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OVERALL BUILDING LAYOUT - LEVEL 2 cons

Wake County
Public School

‘ — System
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MEP Systems

* The MEP systems are typical Wake County Public School standards, including a standard Wet
Sprinkler System (no fire pump) and basic plumbing systems, including natural gas piping and gas-
fired domestic water heaters. Also included with the Plumbing Package is a Vapor Ivgigaﬁon system,
complete with a below-grade PVC pipe network, connecting area sumps with exhaust fans up on the

i Frace

R

B3P BREURET: K27

roof level.
* The Mechanical System includes standard copper and steel piping (size and application-dependent),
2 gas fired-boilers, 2 Air Cooled Chillers, 7 AHUs, Range hoods, Electric Unit Heaters and Mini-Splits,
Exhaust Fans, and various pumps, VAVs, and ancillary components. The controls system (packaged with
23A Mechanical) and sequence is standard WCPSS system. Test and Balance included in package | = | _ _
23A lghl, I =
*  The Electrical systemis mostly standard. Included in the Electrical Bid Package is all Power, Data, \ﬂ;ﬁ!}\{f o !
Security /Access Control, Fire Alarm, Lighting, Intercom Systems, CCTV/Video Surveillance, etc. 1 : B
* There is a Food Service package for the kitchen areas, complete with Sinks, Exhaust Hoods, Cold L
Storage Rooms, Air Curtains, Ovens, Shelving, Counters, Cash Registers, etc.

;| Swift Creek Elementary

.| School
| PR r—
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PROJECT SCHEDULE REVIEW ©,
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] 6 mont h S CONSTRUCTION

~ Construction 14-Jun-24 18-Nov-25

Early Demolition and Sitework 08-Jul-24 06-Mar-25

Mobilize 51 08-Jul-24 12-Jul-24
Erosion Control 10 08-Jul-24 19-Jul-24

C1020 Demo 20 10-Jul-24 06-Aug-24
A2600 Mass Grading 11 24-Jul-24 07-Aug-24
A2530 Added Aggregate Piers & Site Surcharge Summary 27 08-Aug-24 16-Sep-24
A2580 Site Settlement Period (Surcharge) 10 08-Aug-24 17-Aug-24
A2590 Install Aggregate Piers 20 19-Aug-24 16-Sep-24
A1100 Building Pad Prep 10 17-Sep-24 30-Sep-24
A2390 Site Utilities 40 09-Jan-25 06-Mar-25

Shallow Foundations 20 01-Oct-24 28-Oct-24
MEP Underground 20 15-Oct-24 11-Nov-24
A2060 Slab on Grade 15 05-Nov-24 25-Nov-24
A1120 Structural Steel Erection 50 26-Nov-24 10-Feb-25
A2090 Exterior CMU Wals 30 06-Jan-25 17-Feb-25
A2410 Pour 2nd Floor Slab 15 28-Jan-25 17-Feb-25

m 18-Feb-25 10-Jun-25

Exterior Metal Framing and Sheathing 20 18-Feb-25 17-Mar-25
A2280 Weather & Air Barrier 20 04-Mar-25 31-Mar-25
A1140 Brick Veneer 40 18-Mar-25 12-May-25
A1165 Roof 25 11-Apr-25 15-May-25

A1150 Metal Panels 30 15-Apr-25 27-May-25



PROJECT SCHEDULE REVIEW ®

JEDUNN'

] 6 mont h S CONSTRUCTION

A2080 Windows - Storefront and CurtainWall 20 22-Apr-25 19-May-25
A1170 Temporary Dry-In 0 27-May-25
A2450 Final Flashings and Sealants 10 28-May-25 10-Jun-25
Level 1 176 27-Feb-25 04-Now-25
A1180 Layout 5 27-Feb-25 05-Mar-25
A1130 Interior Framing 20 04-Mar-25 31-Mar-25
A1160 MEP Overhead Rough-in 65 11-Mar-25 10-Jun-25
A2240 MEP in-wall Rough-in 30 14-May-25 25-Jun-25
A2250 Hang and Finish Drywall 25 12-Jun-25 17-Jul-25
A2260 Prime + First Coat Paint 10 11-Jul-25 24-Jul-25
A2270 ACT Grid 10 18-Jul25 31-Jul-25
A2290 Casework + Doors/Hardware 25 25-Jul-25 28-Aug-25
A2300 Flooring 30 18-Aug-25 29-Sep-25
A2310 MEP Trim-out 15 09-Sep-25 29-Sep-25
A2320 Specialties (Div 10 & 11) 25 09-Sep-25 13-Oct-25
A2460 Install Major Equipment 30 16-Sep-25 27-0ct-25
A2330 Final Paint 10 01-Oct-25 14-Oct-25
A2340 JED Punchlist - Level 1 15 15-Oct-25 04-Nov-25
Level 2 161 20-Mar-25 04-Nov-25
A2830 Layout 5 20-Mar-25 26-Mar-25
A2840 Interior Framing 15 27-Mar-25 16-Apr-25
A2850 MEP Overhead Rough-in 50 03-Apr-25 12-Jun-25
A2860 MEP in-wall Rough-in 25 22-May-25 26-Jun-25
A2870 Hang and Finish Drywall 20 20-Jun-25 18-Jul-25




PROJECT SCHEDULE REVIEW

16 months
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A2870 Hang and Finish Drywall 20 20-Jun-25 18-Jul-25
A2880 Prime + First Coat Paint 10 21-Jul-25 01-Aug-25
A2890 ACT Grid 8 25-Jul-25 05-Aug-25
A2900 Casework + Doors/Hardware 15 04-Aug-25 22-Aug-25
A2910 Flooring 20 26-Aug-25 23-Sep-25
A2920 MEP Trim-out 10 17-Sep-25 30-Sep-25
AZ2930 Specialties (Div 10 & 11) 16 17-Sep-25 07-Oct-25
A2940 Install Major Equipment 15 24-Sep-25 14-Oct-25
A2950 Final Paint 10 01-Oct-25 14-Oct-25
A2960 JED Punchlist - Level 2 15 15-Oct-25 04-Nov-25
Systems & Building Inspections / Testing 82 25-Jul-25 18-Nov-25
A2550 Temporary HVAC & Electrical Summary Duration (Finishes to Final MEP) 47 25-Jul-25 30-Sep-25
A2470 Install Elevator 35 12-Aug-25 30-Sep-25
A2490 Set & Activate Electrical Systems 15 03-Sep-25 23-Sep-25
A2500 Set & Activate Mechanical Systems 20 03-Sep-25 30-Sep-25
A2540 Permanent Power On-Line 0 23-Sep-25
A2520 HVAC On-Line 0 30-Sep-25
A2820 Commissioning 20 01-Oct-25 28-Oct-25
A2560 Set & Test Generator 10 08-Oct-25 21-0ct-25
A2350 Owner/Arch Punch List 10 05-Nov-25 18-Nov-25
A2360 Final Inspections 5 12-Nov-25 18-Nov-25

Lat Sitwork
A1310 Hardscape 40 11-Jun-25 06-Aug-25
| A1300 Landscaping 25 07-Aug-25 11-Sep-25
Offsit Improvemers R

A1320 Offsite Improvements 70 04-Jun-25 ' 11-Sep-25




BIDDING REQUIREMENTS ©,
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BID SUBMISSION CHECKLIST CONSTRUCTION

* Read Bid Manual thoroughly. Base bid includes entire manual.

* Submit sealed bid by Mat 10" at designated time

* Bid submitted on latest BID FORM (last one was provided Addendum 2).
e All BID FORM blanks filled in per Instruction to Bidder

* Bid Security Attached in the form of check or Bid Bond

* Addenda/Clarifications acknowledged

* Include any allowances relevant to you package (see BID FORM)
* Include Sales Tax

* Proper signatures included on Signature Page

* MWSBE Forms (ldentification of Minority Business plus Exhibit A or B



SECTION 00 41 00.10
INDIVIDUAL SCOPE BID FORM

BID DOCUMENT REVIEW

Owner: WAKE COUNTY PUBLIC SCHOOL SYSTEMS

Project: WCPSS Swift Creek 1.E. Dunn Project No.: 21042400
BID F O R M Contractor: JE Dunn Construction Company Attn: Camila Cox
Name of Bidder:
Address of Bidder: Phone:
Page 2 Of 7 Contact Name: Email:

Scope Notes / Instructions:

BASE BID INDIVIDUAL SCOPES OF WORK

s Description : : Confirm with YES : Directions: For individual Scopes of Work, list the Scope of Work number, the Scope of Work
i II]dP‘P’ : Shdl """""""""""""""""""""""" : FTTTTTTIITTsssssssssssnosssessssosesoses : description, and the Base Bid amount both in words and in figures. This Base Bids is considered
et i s : b meeemm e eeemamee—ee————— : stand-alone Bid and could be awarded individually or in any combination.
P Include Taxes P L |
Acknowledge review of Scope of Work in Front End Manual Scope of Work #: Description: S
. and have provided requested Alternates and Unit Prices
: NOTARIZED Bid Form (per Bid Package) S Base Bid Written Valuc:
: Attached Identification of HUB Certified/ Minority Business :
¢ Attached NOTARIZED Affidavit A or Affidavit B : e (RS e
i. ----------- :.--..-....-...-..--..-.... -------------------------------------- : :. ---------------------------------------- E B][]P.&.CK.&GFE : HUHE i HUR$‘J’IA"['UF : :
i Attach Bid Bond if Base bid is over $300,000 S = HUB PERCENT | 10.0% {  PERCENT : % i (INCLUDED S
GOAL i {  INCLUDED i ABOVE) :
Addenda:
PAGE 2106 ThlEBI'Id;I by acknowled ipt and inclusion in the Bid P 1 the followi
" " e Bidder hereby acknowledges receipt and inclusion in the Bid Proposal the followin
10 Alternates ("N/A" or the $ cost). Alt #10, comb packages. addendum (namber and datc) P P ¢
° - mn n
39 Unl.t COSt( N/ .Or the $ COSt) Addendum No. Dated: Addendum No. Dated:
e |f left in blank, we will assume $0
. Exclude Allowances Addendum No. Dated: Addendum No. Dated:
PAGE 7 Addendum No. Dated: Addendum No. Dated:
» Signature + Notary
Div (0} Procurement and Contracting Reguirements Page 1 of 7

Section D0 41 0010 - INDIVIDUAL SCOPE BID FORM



BID DOCUMENT REVIEW )

JEDUNN’
BID FORM — ISSUED ADDENDA

BID FORM (REVE)
%% HUB: The diversity certification recognized by WCPSS is HUB

Addendum #1 Addendum #2
Terracon bulletin indication snow guard attachment : FRONT END DOCUMENTS
PROJECT MANUAL CHANGES i

* Table of Contents

* Allowances

* Unit Prices

* General Commissioning Requirements

REPORTS

ASBESTOS REFORTS
Asbestos Report - REV 9-7-22

H Asbeslos Repor - Boiler Room 2-19-24
° ROOf l nsulatlon and Cover Board . GPS Coordinates for Historical Environmental |ssues 05-2023
. Standing_seam Metal Roof Panels EMSL Analytical - Test Report - Asbestos Analysis 6-16-22
) . ! EMSL Analytical - Test Report - PLM B-16-22
*  Mod. Bit. Membrane Roofing ,
* PVCMembrane Roofing GEOTECHNICAL REPORTS
° Exterior Painting . Geotechnical Report Addendum 8-25-23

Exploration Plan Aerial 2023 with SHWT and CPT Sounding

DRAWINGS CHANGES

RFis
* (1) General ,
: ! RFI LOG
* (3)Architectural RFI Log as of 04/22/2024

Civil CAD Drawings
Casework Substitution Request
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Bid Schedule Key Dates CONSTRUCTION

BIDDING DETAILS ©,
URNN

Pre-Bid Meeting April 24, 2024, 10:00 AM

Site Walkthrough TBD (Week of 4/29)

RFI Due Date April 26, 2024, 5:00 PM
Camila Cox (camila.cox@jedunn.com)

Final Addenda Date May 1, 2024, 5:00 PM

Bids Due May 10, 2024, 9:30 AM, 1:00 PM

Length of Validity of Bids: 60 calendar days
Herbert Young Community Center at Town of Cary

Re-Bid Due May 23, 2024, 12:30 PM

Herbert C. Young Community Center — Eagle Room, Town of Cary



BIDDING DETAILS 0
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BID DAY: Friday May 10, 2024

9:30AM (Divisions 01 to 11) 0
1:00PM (Divisions 12 to 32) [ O Yo [0 § .
Cardinal Room A at the Herbert Young Community Center ‘ - ¥ Herbert .Young Y A -
101 Wilkinson Ave, Cary, NC 27513 Community Center,
v @Town of ‘Cary
Q N 4
Sealed bids may be mailed and received on or before May : Q o
09,2024 to the office of JE Dunn Construction at 1201 Edwards | 8 %
Mill Rd, Suite 360, Raleigh, NC 27607. JE Dunn Construction is not 0§ =
responsible for late deliveries. 4
Q
. & i



BIDDING REQUIREMENTS ®
NN

JE

[— —
CONSTRUCTION

Accessing Bid Documents:
* ITB sent through Building Connected
* Includes all Bid Documents (drawings and specs)
* Includes the project Bid Manual w/ req’d. forms and samples
* Will include all addenda
* Will include a PDF of this presentation



MWBE GOALS )

JEDUNN'
HUB CERTIFIED SansTROCTION

J. E. Dunn strongly encourages 15t Tier Contractors to use qualified and certified HUB contractors and
suppliers.
*Minimum Project Goals: MWBE 10%
Recruitment & Utilization Guidelines
*Contractors must be certified under the NC Statewide Uniform Certitication Program (SWUC)
before bid day to be counted inthe program goal

*All certification details can be obtained at
*All program forms that must be submitted with your bid will be attached to the bid form
HUB Resources
*NC Dept of Administration - HUB Office
Google "NC HUB" - HUB Office Home Page - “Search HUB Vendors”
All Forms are included in the Bidders Manual



http://www.doa.state.nc.us/hub

MWBE GOALS )

JEDUNN'
HUB CERTIFIED SansTROCTION

Include with your proposal, the following MWBE Forms from Section 00 73 36
of the Front End Documents:

|dentification of HUB Certitied/Minority business Participation, and
One of the following Affidavits:

*A - Listing of good Faith Efforts, or
B - Intent to Perform with Own Forces
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